



Staging and Events Management

Initiation

- Benefits of Project Management
- The Quality Triangle
- The Project Management Lifecycle
- Governance Structure

Preparation

- Stakeholders
- Scope Statements
- Site Surveys
- Work Breakdown Structure
- Logic Network
- Estimation
- Identifying Risk
- Change Management
- Electrical Power
- Labor

Execution and Control

- Managing Quality: Venue Restraints
- Managing Quality: Systems
- Execution and Closing Phase
- Monitoring and Control Functions

Closing

- Event Closure
- Closing Session
- Lessons Learned