Project Management for AV (Online)

Project Management
- Principles of Project Management
- Initiating Proposals
  - Principles of Project Management Assessment

Scope of Work Documentation
- Assumptions and Constraints
- Scope Statements
- Work Breakdown Structure
- Specifications
- Activity List/Preliminary Resources
  - Scope of Work Documentation Assessment

Risk, Response and Contingency
- Risk Identification
- Risk Response Planning Strategies
- Risk Contingency Planning
  - Risk, Response and Contingency Assessment

Post Win Phase Executing and Controlling
- Planning Post Win Phase
- Project Change Management Plan
- Quality Assurance
- Monitor and Control Project Work
- Risk Monitoring and Control
- Requirements Verification
- Closing Phase
  - Post Win Phase Assessment